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Task Order Monitor
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Dallas, Texas 75202-2733

RE: Field Activity Report
San Jacinto River Waste Pits
Remedial Investigation/Feasibility Study Oversight
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Contract: EP-W-06-004
Task Order: 0130-RSBD-06ZQ

Dear Mr. Miller:

EA Engineering, Science, and Technology, Inc., PBC (EA) is providing one electronic (e-mail)
copy of the Field Activity Report, which summarizes Field Oversight activities performed by the
Potential Responsible Party’s contractor conducted on 23 December and 28-31 December 2015
for the above-referenced Task Order.
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Project Manager
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FIELD ACTIVITY REPORT
23 AND 28-31 DECEMBER 2015
SAN JACINTO RIVER WASTE PITS
CHANNELVIEW, HARRIS COUNTY, TEXAS

This Field Activity Report summarizes activities conducted 23 and 28-31 December 2015 at the
San Jacinto River Waste Pits (site), located in Channelview, Harris County, Texas. Under the
U.S. Environmental Protection Agency (EPA) direction, EA Engineering, Science, and
Technology, Inc., PBC (EA) performed oversight of field activities performed by the Potentially
Responsible Party’s (PRP) consultant; Anchor QEA (Anchor).

Participants onsite during field activities:

Brian Yost, EA Project Manager

John Bonner, EA Mid-level Scientist

Duane Thomas, EA Mid-level Scientist

Gary Miller, EPA Region 6

Wendell Mears, Anchor

Holly Samaha, Anchor

e USA Environmental, Inc., (USA Environmental) various personnel.

HEALTH AND SAFETY

EA personnel reviewed and signed EA’s Health and Safety Plan (HSP) prior to arriving at the
site. In addition, EA reviewed and signed Anchor’s HSP prior to entering the work area.

SITEACTIVITIES

23 December 2015

John Bonner with EA traveled to the site from the Houston, Texas office and arrived at 0930
hours after obtaining a sample kit from TestAmerica Laboratories, Inc. (TestAmerica). The task
for the day was to split sediment samples with Anchor and ship them to TestAmerica for dioxin
and furan analysis by EPA Method 1613B. This analytical method was selected based on its use
by the PRP.

The temperature throughout the day was approximately 70°F with gusty winds from the south
and light rain.

Daily activities included the following:

e Discussed sampling activities and schedule with Anchor personnel

San Jacinto River Waste Pits Site Field Activity Report
Channelview, Harris County, Texas 23 and 28-31 December 2015
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e Anchor collected sediment samples from the following locations starting at 1330
hours and ending at 1530 hours

0 Three samples from the suspected damaged cap area off the northwest toe of the
cap

o Two samples from the northwest toe of the cap’s sloped area
o Two samples approximately 50 feet from the northwest toe of the cap.

Collection of sediment samples was hindered by the presence of rocks (suspected of being part
of the cap) and oyster shells. It was determined that samples would be composite samples versus
grab samples due to the low volume of sediment retrieved with the sampling equipment.

EA was provided sediment sample material from each of the three locations to utilize for split
sampling analysis. EA processed a total of three samples. EA utilized the same sample
identification nomenclature as Anchor and added the identifier “EA-SS” to the end. The samples
were placed in a sample cooler and packed with wet ice.

EA departed the site at 1630 hours, however, was unable to arrive at the TestAmerica facility
prior to closing. The samples were transported to EA’s Houston office and secured in a
dedicated sample refrigerator. The samples were repacked on 24 December 2015 and delivered
to TestAmerica the same day at 1009 hours with an estimated turnaround time of 15 working
days.

28 December 2015

EA (Brian Yost) traveled from the Lewisville, Texas office and arrived at the site at 1530 hours
to confirm no work was being performed by Anchor or USA Environmental. No activities were
taking place and the site was secured with a chain and locks on the entrance gate.

29 December 2015

During the day, the temperature ranged from approximately 43°F in the morning to
approximately 57°F in the afternoon with no precipitation occurring. Cloudy conditions with a
light wind from the north in the morning changing to the east in the afternoon.

EA (Brian Yost) arrived at the site at 0900 hours to determine if Anchor was starting work
earlier than the scheduled 1300 hours start time. Upon arrival, Holly Samaha with Anchor and a
crew from USA Environmental were present at the site and receiving equipment and materials.

Daily activities included the following:

San Jacinto River Waste Pits Field Activity Report
Channelview, Harris County, Texas 23 and 28-31 December 2015
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A tailgate safety meeting was conducted to discuss the daily activities.

Anchor and USA Environmental were receiving equipment and materials.
Equipment and materials present at the site included a mid-size track hoe and a
Bobcat frontend loader and one roll of geotextile fabric.

USA Environmental utilized the mid-size track hoe to smooth out the rock surface of
the cap to allow for the placement of wooden mats to protect the cap covering.

The wooden mats arrived and were unloaded between 1000 — 1045 hours.
Approximately 300 feet of wooden mats were delivered and placed on the cap.
Wooden mats to be utilized at the shoreline were secured for the night at a higher
elevation due to the concern about rain or high tide carrying them away into the river.
The wooden mats in this area will be staged again along the shore line in the morning
of 30 December 2015. The placement of the wooden mats took approximately

4 hours.

The final piece of equipment, a long-stick track hoe, was received at 1500 hours and
was secured at the site.

EA departed the site for the day at 1515 hours.

30 December 2015

During the day the temperatures ranged from approximately 46°F in the morning to 56°F in the
afternoon with intermittent light rain. Winds were out of the north-north east at 5-10 miles per
hour (mph).

EA (Duane Thomas and Brian Yost) arrived at approximately 0650 hours for oversight of the
day’s planned work. Anchor representative Holly Samaha was on site, as well as their contractor
USA Environmental.

The daily activities were as follows:

A tailgate safety meeting was held by both EA (Brian Yost) and Anchor (Holly
Samaha) at 0700 hours.

USA Environmental resumed staging equipment and crane matting to access the work
area from the east berm at 0707 hours.

Rip rap deliveries began at 0826 hours. Four to six rock trucks were expected to
deliver material during the morning. The unwashed 12—-20 inch angular rip rap was
staged at the base of the east berm. USA Environmental began moving the rock to
the work area (WA) with the onsite skid steer with bucket attachment. The rock truck
drivers were unwilling to drop the stone on the berm closer to the WA due to the
rough condition of the mats and road leading out to the WA. This left USA
Environmental with a run of approximately 600 feet to move rock from the dumping

San Jacinto River Waste Pits Field Activity Report
Channelview, Harris County, Texas 23 and 28-31 December 2015
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area to the WA. USA Environmental and Anchor procured an off-road front end
loader to address this situation due to site conditions.

e At 1030 hours, the rented front end loader arrived and USA Environmental began
moving rip rap from the dumping area to the WA. Both machines (skid steer and
front end loader) were used to haul rock to the WA.

e EA inquired about the polyvinyl chloride (PVC) marker stakes that were placed in the
water delineating the WA. The Anchor work plan called for rip rap placement in a
5 foot overlap of the WA. EA inquired to Anchor representative, Holly Samaha, if
the markers had taken into account the overlap or were the original GPS points for the
WA. The stakes delineated the original WA.

e At approximately 1300 hours, the contracted boat operator was onsite to begin pulling
the non-woven geofabric from the shore to the WA.

e The stakes delineating the northern and western portion of the WA were removed to
allow for fabric placement. This also removed the visual reference for the boat crew
as to the extent of the WA.

e USA Environmental experienced difficulty in getting the fabric from the shore to the
WA. Several attempts were needed to get the proper boat orientation. The rip rap
used to “pin” the north east corner of the fabric was dropped from approximately
10 feet, exceeding the work plan height of 2-3 feet.

e At 1400 hours, the boat captain contracted to USA Environmental refused to navigate
his boat near the WA if there were any remaining PVC or floating markers that could
compromise his equipment. USA Environmental began marking the shoreline with
locations that additional sheets of fabric were pulled from.

e USA Environmental continued placing fabric and rip rap until approximately 1700
hours. Due to the turbidity and lack of reference markers it is unclear if the rip rap
achieved total coverage or 5 feet of overlap outside of the WA per the Anchor work
plan.

e USA Environmental continued clean up and re-staging of crane mats until 1730
hours.

EA (Duane Thomas) departed the site at 1745 hours.

31 December 2015

During the day the temperatures ranged from 46°F to 50°F with overcast skies and winds from
the north-north east at 10 to 15 mph.

San Jacinto River Waste Pits Field Activity Report
Channelview, Harris County, Texas 23 and 28-31 December 2015
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EA (Duane Thomas) arrived onsite at 0652 hours. Anchor representative, Holly Samaha, and
Anchor subcontractor USA Environmental arrived by 0700 hours. The planned activities for the
day were to probe the thickness and extent of the installed rip rap cap repair.

The daily activities were as follows:

e After the tailgate safety meeting, USA Environmental began placing crane mats in the
water from the shoreline to the WA at 0733 hours. The tide and north winds would
not allow access to the northern most corners of the WA. The water depths caused
the crane mats to float. The extent of the rip rap repair of the WA was not visible
from shore. The PVC marker stakes had been removed making visual referencing
difficult. Anchor representatives used a 4-foot utility probe with a length of tape
measure attached to probe the thickness of the rock by placing the end of the probe on
the fabric, then subtracting the depth of the water to the rock.

e Anchor and USA Environmental chose to continue with the probing around the
shoreline until the tide and water levels over the cap repair subsided allowing access
to the northern most extents of the WA.

e At 0942 hours additional rip rap was placed at the western edge of the WA after
probing measurements came up at a thickness of 9 inches.

e From 0942 hours until 1054 hours Anchor and USA Environmental continued
probing, moving first east then north to cover the WA. Anchor and USA
Environmental reported that the top of the rock was visible from the crane mats. EA
attempted to use aerial photography to confirm the extent of the rip rap repair. The
turbidity and roughness of the water prevented definitive images from the air above
the cap. Photographic documentation obtained during the field activities are provided
at the end of this report in Appendix A. Scanned pages of the field logbook are
included in Appendix B.

e At 1054 hours Anchor called the repair effort complete and began moving the excess
rip rap stock pile from the cap to the original dumping area. USA Environmental also
began removing the crane mats from the cap area to a staging area.

e Anchor informed EPA (Gary Miller) and EA that the surveyors would not conduct
the post repair survey until Monday, 4 January 2016, due to the inclement weather
and water conditions.

EA (Duane Thomas) departed the site at 1215 hours.

San Jacinto River Waste Pits Field Activity Report
Channelview, Harris County, Texas 23 and 28-31 December 2015
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23 December 2015: Typical material collected for sediment sample analysis.
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29 December 2015: Typical placement of wooded mats for equipment movement across the site.
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30 December 2015: Placement of wooded mats for the working area along the shoreline.

30 December 2015: Attempting to place fabric in the area of concern.
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31 December 2015: USA Environmental staging crane mats for probing activities.
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31 December 2015: Cap status and probing NE-SE. Repair nearly visible beneath surface.

31 December 2015: Anchor and USA Environmental probing rip rap thickness.
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31 December 2015: Cap status and repair probing set up.
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